

Client:

Nantwich Town Council

Project:

**Proposed Alterations and Extension to
Nantwich Civic Hall, 4 Market St,
Nantwich CW5 5NF**Project Status: **RIBA Stage 3: Planning**

Print Date: 21/10/2020 16:00:07

Sheet No: **20-051_A0-000**

Record of Tender Drawings

Appointment: 20 August 2020

bpArchitecture

☎: 01782 515 555

✉: Enquiries@bpArchitecture.co.uk🌐: www.bparchitecture.co.uk

93 High Street, Biddulph, Staffs ST8 6AB

Architects-Interior Designers-Conservation-Landscape Architects

Please NOTE that where our drawings are issued to BIM 360 or saved Electronically XX will be used for the Level to avoid drawings not filing sequentially. For projects named in accordance with BIM level 2 the Level will be indicated on the printed Title Block
Please use the Sheet Number A?-??? digits (last 6 in the electronic file name) shown in Blue on our Title Blocks to search for drawings electronically.

Job No: Originator: Blg/Block:

20-051__

Drawing Register and Issue Sheet

Dwg Number	Sheet Rev Purpose	Latest Rev	Drawing Title	Included In This Issue	Sheet Size	Sheet Package	Sheet Create Date	Drawn By	Checked By	Current Rev Date	Current Revision Issued	Issued By	Current Revision Issued To	Sheet Workstage	Sheet Issue Status - Horizontal	Status - Diagonal	Status Vertical
A0-000			Drawing Register & Issue Schedule -A3					BPA			No						
A0-001	P	1	Site Location Plan		A4		20 Aug 2020	MQ	-	22/09/2020	Yes	SS	Client	RIBA Stage 3	Planning		
A0-002	T	2	Existing Site Block Plan	No	A1	0 General Arrangement	20 Aug 2020	MQ	-	16 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4	Technical Design		Tender
A0-003	T	2	Proposed Site Block Plan	No	A1	0 General Arrangement	02 Sep 2020	MQ	BSP	16 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4	Technical Design		Tender
A0-004	T	2	Existing Ground Floor OA GA Plan	No	A1	0 General Arrangement	20 Aug 2020	MQ	BSP	16 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4	Technical Design		Tender
A0-005	T	3	Existing Elevations	No	A1	0 General Arrangement	2 Sep 2020	MQ	BSP	16 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4	Technical Design		Tender
A0-006	T	4	Proposed Ground Floor OA GA Plan	No	A1	0 General Arrangement	24 Aug 2020	MQ	BSP	16 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4	Technical Design		Planning/Tender
A0-007	T	5	Proposed Elevations	Yes	A1	0 General Arrangement	24 Aug 2020	SS/BSP	BSP	21/10/2020	Yes	SS	Tender portal	RIBA Stage 4	Technical Design		Planning/Tender
A0-008	T	1	Ground Floor Demolition Plan	No	A1	0 General Arrangement	14 Oct 2020	SS	-	16 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4A	Technical Design		Tender
A0-009	T	1	Demolition Elevations	No	A1	0 General Arrangement	14 Oct 2020	SS	BSP	16 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4A	Technical Design		Tender
A0-011	T	6	Proposed Detailed Roof GA Plan	Yes	A1	GA and Superstructure	08 Sep 2020	SS	BSP	20/10/2020	Yes	SS		RIBA Stage 4A	Technical Design		Tender
A0-013	T	4	Longitudinal Section A-A	Yes	A1	GA and Superstructure	08 Sep 2020	SS/BSP	-	21 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4A	Technical Design	IN Progress Add dims	
A0-014	T	3	Cross Section B-B	No	A1	GA and Superstructure	08 Sep 2020	SS	-	16 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4A	Technical Design		Tender
A0-015	T	2	3D Visual Proposed	No	A1	0 General Arrangement	21 Sep 2020	SS	-	16 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4A	Technical Design		Planning/Tender
A0-016	T	1	3D Axonometric Plan	No	A1	0 General Arrangement	21 Sep 2020	SS	-	16 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4A	Technical Design		Tender
A1-001	T	3	Proposed Foundation Setting Out Plan	No	A1	1 Sub Structure	09 Sep 2020	SS/BSP	BSP/KJ	16 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4A	Technical Design		Tender - For SE Sign Off
A1-002	T	2	Proposed Raft Foundation Details	No	A1	1 Sub Structure	08 Oct 2020	SS	BSP/KJ	16 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4A	Technical Design		Tender - For SE Sign Off
A1-003	T	2	Foul Drainage Plan	No	A1	1 Sub Structure	08 Oct 2020	SS/BSP	BSP/KJ	16 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4A	Technical Design		Tender - For SE Sign Off
A1-004			Surface Water Drainage Plan		A1	1 Sub Structure		SS/BSP			No			RIBA Stage 4A	Technical Design	Needs Checking	
A2-001	T	4	Proposed Brick and Block Set Out Plan	No	A1	2 Superstructure	08 Sep 2020	SS/BSP	BSP	16 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4A	Technical Design		Tender
A2-002	T	2	Proposed Roof Steel/Joist Layout	Yes	A1	2 Superstructure	08 Sep 2020	DD	BPA	20/10/2020	Yes	SS		RIBA Stage 4A	Technical Design		Tender
A2-010	P	1	Proposed 3D Steel Model		A1	2 Superstructure	23 Sep 2020	SS	-	16 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4A	Technical Design		For Information
A2-020	T	2	Proposed Corridor 1 Ramp	No	A1	2 Superstructure	08 Oct 2020	SS/BSP	BSP	16 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4A	Technical Design		Tender Important
A3-001	T	2	Pictorial Schedule - External Doors	Yes	A1	3 Openings Schedules	17 Sep 2020	MQ	BSP	21 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4B	Technical Design		Tender
A3-002	T	2	Pictorial Schedule - External Windows	Yes	A3	3 Openings Schedules	21 Sep 2020	MQ	BSP	21 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4B	Technical Design		Tender
A3-005	P		Pictorial Schedule - Internal Double Doors Type A		A1	3 Openings Schedules	16 Sep 2020	MQ	-		No			RIBA Stage 4B	Technical Design	Needs Checking	Finalise Spec
A3-006	P		Pictorial Schedule - Internal SD's With VP Type B		A1	3 Openings Schedules	16 Sep 2020	MQ	-		No			RIBA Stage 4B	Technical Design	Needs Checking	Finalise Spec
A3-007	P		Pictorial Schedule - Internal Single Solid Doors Type C		A1	3 Openings Schedules	15 Sep 2020	MQ	-		No			RIBA Stage 4B	Technical Design	Needs Checking Bln door	Finalise Spec
A3-008	P		Pictorial Schedule - Internal Solid Doors Type D		A1	3 Openings Schedules	17 Sep 2020	MQ	-		No			RIBA Stage 4B	Technical Design	Needs Checking	Finalise Spec
A4-001	T	2	Ground Floor Floor Finishes Plan	No	A1	4 Finishes	08 Sep 2020	DD	BSP	16 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4B	Technical Design		Tender
A4-002	I		Room and Accommodation Schedule		A2	4 Finishes	07 Oct 2020	BSP	.		No						For Information
A4-003	T	1	Proposed Main Hall Ramp	No	A1	4 Finishes	28 Sep 2020	MQ	-	16 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4A	Technical Design		Tender
A6-001	T	2	Ground Floor Reflected Ceiling Plan	No	A1	6 Ceilings/HL	08 Sep 2020	SS/DD	-	16 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4B	Technical Design		Tender
A8-001	T	1	Ground Floor Fire Strategy Plan	No	A1	8 Fire Strategy	08 Sep 2020	SS/BSP	-	22/09/2020	Yes	SS	Client	RIBA Stage 4A	Technical Design	In Progress Legend	Tender
A9-001	T	3	Proposed Car Park Works	No	A1	9 External Works	08 Sep 2020	MQ	BSP	16 Oct 2020	Yes	BPA	Tender Portal	RIBA Stage 4A	Technical Design		Tender
A9-002			Pedestrian Path Detail			9 External Works		MQ	-		No						
A9-005	T	1	Site Constraints Plan		A1	9 External Works	15 Oct 2020	LT	LT	16 Oct 2020	Yes	BPA	Tender Portal	Riba Stage 4	Technical Design		

Drawing Status: I = Information, P=Preliminary, A=Planning Approval, T=Tender, C=Construction, R=Record